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SET-1 PCA Milestones Pre-Form Formulation Implementation \ Operations
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Begin SET 12112 | 314 6/30
Exp. Sel Experiment Deliveries
4/04 12/06 __|_All SET Experiments
SET-1 Experiment Development [\ / Available For I&T
1/08
DRs
7/05 Elect. I&T Comp
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SET-1 CCA Integration W/Protoflight Cards &
I&T/FSW Pre-Experiment Acceptance Testing 9/14 1 1729
(Using Build 2)

SET-1 Experiment I&T,System Functional 1120 I 316
Testing & FSW Acceptance Testing q

\
SET-1 Environmental ,Comprehensive 37 612

Performance Testing & Contingency

Management Reserve 6/2 [\ 6/30
SET Available for DSX Integration & Test l
LRR
DSX Launch Readiness Review
10/09

01/02/2008 LWS/SET MSR pg. 15



